



National Institute of
BUILDING SCIENCES
1090 Vermont Avenue, NW, Suite 700
Washington, DC 20005-4950
(202) 289-7800 phone
(202) 289-1092 fax
www.nibs.org

Commercial Workforce Credentialing Council


Timeline for Developing Schemes

This document will include the timeline for the whole process including Job Task Analysis (JTA), Scheme and Resolution Committees.

- **Timeline for developing JTA's:**

- 06-01-2013 – Reach out to major stakeholders
- 06-01-2013 – Prepare Project Brochure and Briefing materials
- 08-01-2013 – NIBS makes project announcement
- 08-15-2013 – NIBS sends out invitations to BOD and BOA
- 09-01-2013 – CWCC Charter finalized
- 10-15-2013 – Open call for members to join CWCC
- 11-07-2013 – Webinar explaining the project and process to be followed
- 10-29-2013 – Selection criteria for SME's approved by BOA
- 11-07-2013 – Selection Criteria for SME's approved by BOD
- 11-11-2013 - Need for Subject Matter Experts (SME) announced
 - Announced to organizations directly, web site, and news release
- 12-11-2013 - Application receipt closed – Well over 200 applications were received
- 12-14-2013 – NIBS made first cut and provided to the DOE review team
- 12-15-2013 - Comments were processed
- 12-18-2013 - List provided to the boards
- 12-20-2013 – Invitations were sent out to attendees
- 01-21-2014 – EM workshop held – Orlando, FL (100% attendance)
- 02-02-2014 – BEA Workshop held – Orlando, FL (1 person no show - weather)
- 02-09-2014 – BOP workshop held – Orlando, FL (100% attendance)
- 02-18-2014 – BCP workshop held – Orlando, FL (100% attendance)

Graphical time line:




Timeline for the Scheme Committees:

- 05-13-2014 – Request mailed to SME pool (selected from JTA call for availability)
- 05-23-2014 – Responses from SME's due
- 06-07-2014 – NIBS makes first cut at selections made from responses
- 06-09-2014 – Selections were reviewed by DOE panel
- 06-12-2014 – Selections were reviewed by BOA and BOD
- 06-30-2014 – Selection invitations were sent and accepted
- 07-30-2014 – Preparation webinar for Scheme Committee attendees
- 08-17-2014 – Adjustments made based on SME's availability

- 08-18-2014 – BEA 2 day workshop held – Denver, CO (100% attendance)
- 08-20-2014 – BOP 2 day workshop held – Denver, CO (100% attendance)
- 08-24-2014 – BCP 2 day workshop held – Denver, CO (100% attendance)
- 09-17-2014 – EM workshop held – Denver, CO (100% attendance)

Graphical time line:



Timeline for the All-Scheme Resolution Committee:

- 10-21-2014 - Determination that resolution committee required
- 10-23-2014 - Meeting to determine most active and participatory members
- 11-04-2014 - Identification of meeting time for webinar
- 11-19-2014 - Webinar to coordinate ethics items across all schemes
- 12-10-2014 - Presented with scheme to BOA for discussion and BOD for approval

Graphical Time Line:

